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ESTIMATE RUN 03/16/2015

ESTIMATE SUMMARY 10:28:43

CONTID: C19587         ESTIMATE NO: 0005 PROG 2005

PCN: 19587-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 5 PERCENT TIME:

PROJECT NO: ITSSW01-422                   

ITS VMS CAPITAL REPLACEMENT R5

NAME OF ROAD: 550B

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/16/2015 DATE TIME STARTED 06/16/2014

5920 LAMAR STREET DATE LET 05/01/2014 DATE WORK BEGAN 06/16/2014

 DATE AWARDED 05/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/10/2014 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 06/16/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,233,349.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,279,216.50 NON-PARTICIPATING 90,085.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.89%

47,113.30

90,085.13

90,085.13

90,085.13

$

$

$

$

0.00

2,186,236.62

2,186,236.62

0.00

2,186,236.62

-34,188.25

0.00

2,152,048.37

0.00

AMOUNT DUE 2,152,048.37 90,085.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,085.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN JUAN

RIO GRANDE OTHERS

274.0 TIME ALLOW: 2/28/2015 ??:??:??

ORIG TIME ALLOW: 12/30/2014 ??:??:??



CONTID: C19587         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Ground Sign 6.000

7.000

202-00810  
 

16,250.0013.000

8,750.00

13.000

EACH

1,250.00000

0010 Removal of Guardrail Type 3 370.000

325.000

202-01130  
 

2,780.00695.000

1,300.00

695.000

LF  

4.00000

0015 Removal of End Anchorage 6.000

4.000

202-01300  
 

2,750.0010.000

1,100.00

10.000

EACH

275.00000

0020 Potholing 8.500

0.500

203-01597  
 

1,125.009.000

62.50

9.000

HOUR

125.00000

0025 Structure Backfill (Flow-Fill) 61.000

0.000

206-00065  
 

10,675.0061.000

0.00

61.000

CY  

175.00000

0030 *Erosion Log (12 Inch) 350.000

0.000

208-00002  
 

2,100.00350.000

0.00

350.000

LF  

6.00000

0035 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0040 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0045 Concrete Washout Structure 12.000

0.000

208-00045  
 

3,000.0012.000

0.00

12.000

EACH

250.00000

0050 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

120.002.000

0.00

2.000

HOUR

60.00000

0055 Removal and Disposal of Sediment (Equipment) 6.500

0.500

208-00105  
 

805.007.000

57.50

7.000

HOUR

115.00000
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PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

65.00000

0065 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

0.000

EACH

1,030.00000

0070 *Seeding (Native) 0.260

0.000

212-00006  
 

620.100.260

0.00

0.260

ACRE

2,385.00000

0075 *Soil Conditioning 0.260

0.000

212-00032  
 

752.700.260

0.00

0.260

ACRE

2,895.00000

0080 *Mulching (Hydraulic) 0.260

0.000

213-00011  
 

868.140.260

0.00

0.260

ACRE

3,339.00000

0085 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

82.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 60.000

0.000

403-00721  
 

35,400.0060.000

0.00

60.000

SY  

590.00000

0095 *Drilled Caisson (42 Inch) 72.000

0.000

503-00042  
 

38,520.0072.000

0.00

72.000

LF  

535.00000

0100 *Drilled Caisson (48 Inch) 276.000

0.000

503-00048  
 

158,700.00276.000

0.00

276.000

LF  

575.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 725.000

0.000

606-00301  
 

18,125.00725.000

0.00

725.000

LF  

25.00000

0110 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,290.00000
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PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

9,900.003.000

0.00

3.000

EACH

3,300.00000

0120 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

14,630.007.000

0.00

7.000

EACH

2,090.00000

0125 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

35.00000

0130 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

36.00000

0135 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

95.00000

0140 2 Inch Electrical Conduit (Plastic) 1,160.000

130.000

613-01200  
 

16,770.001,290.000

1,690.00

1,290.000

LF  

13.00000

0145 Meter Pole 5.000

0.000

613-06000  
 

3,875.005.000

0.00

5.000

EACH

775.00000

0150 Pull Box (24"x36"x18") 13.000

0.000

613-07034  
 

20,085.0013.000

0.00

13.000

EACH

1,545.00000

0155 Wiring 0.850

0.150

613-10000  
 

14,000.001.000

2,100.00

1.000

L S 

14,000.00000

0160 Sign Panel (Class I) 52.000

0.000

614-00011  
 

1,144.0052.000

0.00

52.000

SF  

22.00000

0165 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

0.000

LF  

7.00000
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PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Variable Message Sign 3.000

0.000

614-10120  
 

188,040.003.000

0.00

3.000

EACH

62,680.00000

0175 Variable Message Sign (Ground Mounted) 9.800

0.200

614-10125  
 

621,250.0010.000

12,425.00

10.000

EACH

62,125.00000

0180 Butterfly Structure 4.000

0.000

614-30110  
 

145,284.004.000

0.00

4.000

EACH

36,321.00000

0185 Monotube Overhead Sign Cantilever (24 Inch Diameter) 9.000

0.000

614-32400  
 

449,100.009.000

0.00

9.000

EACH

49,900.00000

0190 Telemetry (Field) 10.000

3.000

614-86105  
 

17,095.0013.000

3,945.00

13.000

EACH

1,315.00000

0195 Telemetry (Furnish Only) 15.000

0.000

614-86110  
 

43,575.0015.000

0.00

15.000

EACH

2,905.00000

0200 *Construction Surveying 0.200

0.800

625-00000  
 

12,500.001.000

10,000.00

1.000

L S 

12,500.00000

0205 *Mobilization 0.979

0.000

626-00000  
 

206,813.750.979

0.00

1.000

L S 

211,250.00000

0210 *Flagging 633.000

80.000

630-00000  
 

21,390.00713.000

2,400.00

713.000

HOUR

30.00000

0215 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

360.00000

0220 *Traffic Control Management 76.000

20.000

630-00012  
 

62,400.0096.000

13,000.00

96.000

DAY 

650.00000
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PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 29.700

0.000

630-80342  
 

1,277.1029.700

0.00

33.000

EACH

43.00000

0230 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

43.00000

0235 *Vertical Panel (Plastic) 3.600

0.000

630-80351  
 

21.603.600

0.00

4.000

EACH

6.00000

0240 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

13.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

832.500.900

0.00

1.000

EACH

925.00000

0250 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

6.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

6.00000

0260 *Traffic Cone 67.500

0.000

630-80380  
 

101.2567.500

0.00

75.000

EACH

1.50000

0265 *Mobile Attenuator 9.000

1.000

630-85041  
 

1,500.0010.000

150.00

10.000

DAY 

150.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

21,609.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19587-BID    ESTIMATE RUN 03/16/2015

PROJECT: ITSSW01-422                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:43

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Furnish & Install Electrical Service 8,956.350

11,496.130

700-70082  
 

20,452.4820,452.480

11,496.13

20,452.480

F A 

1.00000

0285 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 CCTV Added Item/Closed Circuit Television CO #02 0.000

4.000

614-87320  
 

21,609.004.000

21,609.00

4.000

EACH

5,402.25000

CAT 2,186,236.6290,085.132,233,349.92CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0295 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

750.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 2,186,236.6290,085.13$2,233,349.92$CURRENT AMTPROJECT TOTAL


